
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:17 AM
Run date

Time

Reviewer: Soheilifard, Saman 05-Oct-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 112 Date: 01-Aug-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 692

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast morning

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

The PTFE removal at 131M, 135M and 139M elevation.

7:30AM-10:00AM
Manny, Arturo, Kevin, Javier, Jorge work on cutting the PTFE at 131M elevation. And 135M elevation.
They finished cutting the PTFE at 131M elevation and bottom, interior and exterior side façade at 135M
elevation.
Brandon and Owen work on caulking at 119M elevation. They caulked the bottom and side façade.

10:15AM-3:00PM
They rest of the painter went to work on the OBG.
Only Javier and Jorge came back to work on cutting the PTFE. The finished cutting the PTFE at 135M
elevation and 75% at 139M elevation.

Note:
The Certified Painting Co. used all of their personnel on cutting the PTFE when they don't have
environmental condition to paint elsewhere.

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM MANNY BERRIOS-BAQEDANOPainter 2.50 0.00 0.00 2.50

JNM ARTHURO MEDRANOPainter 2.50 0.00 0.00 2.50

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

APP BRANDON GAYAPainter 2.50 0.00 0.00 2.50

JNM Kevin BryanPainter 2.50 0.00 0.00 2.50

APP OWEN DOUGHERTYPainter 2.50 0.00 0.00 2.50

JNM JAVIER ALCALAPainter 8.00 0.00 0.00 8.00
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